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ESTIMATE RUN 10/21/2015

ESTIMATE SUMMARY 11:16:06

CONTID: C20387         ESTIMATE NO: 0001 PROG 2005

PCN: 20387-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR CONSTRUCTION SH60 & SH257 S PERCENT TIME:

PROJECT NO: ER R400-333                   

PR CONSTRUCTION SH60 & SH257 S

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 09/26/2015 DATE TIME STARTED 09/14/2015

P.O. BOX 405 DATE LET 10/09/2014 DATE WORK BEGAN

 DATE AWARDED 10/29/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/12/2014 DATE ACCEPTED

PLATTEVILLE CO 80651-0405(970)785-6161 DATE NOTICE TO PROCEED 09/14/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,768,032.63 PARTICIPATING $ $ 108,153.10

AWARD PROJECT AMT: 1,467,013.63 NON-PARTICIPATING 23,500.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,970.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

24.00

WORK DAYS

WORK DAYS

7.45%

1,636,379.53

131,653.10

131,653.10

128,682.71

$

$

$

$

108,153.10

23,500.00

131,653.10

0.00

131,653.10

-2,970.39

0.00

128,682.71

0.00

AMOUNT DUE 128,682.71 128,682.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 128,682.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

12.0 TIME ALLOW: 50

ORIG TIME ALLOW: 65
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PCN: 20387-BID    ESTIMATE RUN 10/21/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SH 60) 

0005 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

73.000

SY  

16.00000

0010 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,330.000

SY  

7.00000

0015 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

593.000

LF  

4.00000

0020 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

1,456.000

CY  

38.00000

0025 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

100.000

CY  

38.00000

0030 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

112.00000

0035 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

8.000

HOUR

150.00000

0040 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

175.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

16.000

HOUR

200.00000

0050 *Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

1,630.000

LF  

4.08000

0055 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

8.64000
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PCN: 20387-BID    ESTIMATE RUN 10/21/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SH 60) 

0060 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0065 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

400.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

58.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

58.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

15.000

HOUR

120.00000

0085 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

58.00000

0090 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

35.000

DAY 

200.00000

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.840

ACRE

1,080.00000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.840

ACRE

2,500.00000

0105 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.360

ACRE

10,000.00000

0110 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.480

ACRE

8,000.00000
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PCN: 20387-BID    ESTIMATE RUN 10/21/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SH 60) 

0115 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

72.000

LB  

20.00000

0120 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

13.000

CY  

62.00000

0125 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

22.000

TON 

180.00000

0130 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

415.000

TON 

96.00000

0135 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

282.000

SY  

3.00000

0140 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

280.000

CY  

90.00000

0145 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

914.000

CY  

70.00000

0150 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

410.000

CY  

70.00000

0155 15 Inch Corrugated Steel Pipe 0.000

0.000

603-10150  
 

0.000.000

0.00

60.000

LF  

50.00000

0160 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

400.000

LF  

20.00000

0165 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,500.00000
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PCN: 20387-BID    ESTIMATE RUN 10/21/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SH 60) 

0170 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

900.00000

0175 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0180 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

5.000

EACH

1,800.00000

0185 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

3.50000

0190 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

110.000

LF  

40.00000

0195 *Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

30.000

EACH

120.00000

0200 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0205 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.500

L S 

13,000.00000

0210 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

0.500

L S 

160,000.00000

0215 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

0.500

L S 

5,000.00000

0220 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

10.000

GAL 

500.00000
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PCN: 20387-BID    ESTIMATE RUN 10/21/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SH 60) 

0225 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

10.000

GAL 

150.00000

0230 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

28.00000

0235 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

14.000

DAY 

100.00000

0240 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

35.000

DAY 

700.00000

0245 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

3.000

EACH

500.00000

0250 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

75.00000

0255 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

113.000

EACH

40.00000

0260 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

33.000

EACH

75.00000

0265 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

10.000

SF  

15.00000

0270 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0275 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

14.000

EACH

50.00000
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PCN: 20387-BID    ESTIMATE RUN 10/21/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY (SH 60) 

0280 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

7.000

EACH

50.00000

0285 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

14.000

EACH

10.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,250.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

12,500.000

F A 

1.00000

0305 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0310 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

500.000

F A 

1.00000

CAT 0.000.00613,861.60CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY (SH 257) 

0320 Removal of Asphalt Mat 0.000

201.000

202-00220  
 

3,216.00201.000

3,216.00

201.000

SY  

16.00000

0325 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,002.000

SY  

7.00000
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PCN: 20387-BID    ESTIMATE RUN 10/21/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:06

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SH 257) 

0330 *Removal of Guardrail Type 3 0.000

646.000

202-01130  
 

2,584.00646.000

2,584.00

646.000

LF  

4.00000

0335 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

782.000

CY  

38.00000

0340 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

100.000

CY  

38.00000

0345 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

112.00000

0350 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

8.000

HOUR

150.00000

0355 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

175.00000

0360 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

16.000

HOUR

200.00000

0365 *Erosion Log (12 Inch) 0.000

70.000

208-00002  
 

285.6070.000

285.60

886.000

LF  

4.08000

0370 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

8.64000

0375 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,400.001.000

1,400.00

1.000

EACH

1,400.00000

0380 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

400.00000
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PCN: 20387-BID    ESTIMATE RUN 10/21/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:06

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SH 257) 

0385 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

58.00000

0390 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

58.00000

0395 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

15.000

HOUR

120.00000

0400 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

58.00000

0405 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

35.000

DAY 

200.00000

0410 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.330

ACRE

1,080.00000

0415 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.330

ACRE

2,500.00000

0420 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.070

ACRE

10,000.00000

0425 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.260

ACRE

8,000.00000

0430 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

14.000

LB  

20.00000

0435 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

32.000

CY  

62.00000



CONTID: C20387         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20387-BID    ESTIMATE RUN 10/21/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:06

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SH 257) 

0440 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

20.000

TON 

180.00000

0445 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

233.000

TON 

96.00000

0450 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

160.000

SY  

3.00000

0455 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

158.000

CY  

90.00000

0460 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

455.000

CY  

70.00000

0465 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

134.000

CY  

70.00000

0470 15 Inch Corrugated Steel Pipe 0.000

0.000

603-10150  
 

0.000.000

0.00

45.000

LF  

50.00000

0475 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

337.500

LF  

20.00000

0480 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

3.000

EACH

1,500.00000

0485 *Transition Type 3G (Special) 0.000

0.000

606-01371  
 

0.000.000

0.00

1.000

EACH

1,700.00000

0490 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,200.00000
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PCN: 20387-BID    ESTIMATE RUN 10/21/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:06

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SH 257) 

0495 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

5.000

EACH

1,800.00000

0500 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

3.50000

0505 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

110.000

LF  

40.00000

0510 *Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

31.000

EACH

120.00000

0515 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0520 *Construction Surveying 0.000

0.300

625-00000  
 

3,900.000.300

3,900.00

0.500

L S 

13,000.00000

0525 *Mobilization 0.000

0.204

626-00000  
 

32,640.000.204

32,640.00

0.500

L S 

160,000.00000

0530 Public Information Services 0.000

0.400

626-01000  
 

2,000.000.400

2,000.00

0.500

L S 

5,000.00000

0535 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

10.000

GAL 

500.00000

0540 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

10.000

GAL 

150.00000

0545 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

28.00000
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PCN: 20387-BID    ESTIMATE RUN 10/21/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:06

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SH 257) 

0550 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

12.000

DAY 

100.00000

0555 *Traffic Control Management 0.000

6.000

630-00012  
 

4,200.006.000

4,200.00

30.000

DAY 

700.00000

0560 *Flashing Beacon (Solar) 0.000

2.000

630-80002  
 

1,000.002.000

1,000.00

4.000

EACH

500.00000

0565 *Barricade (Type 3 M-A) (Temporary) 0.000

5.500

630-80335  
 

412.505.500

412.50

11.000

EACH

75.00000

0570 *Construction Traffic Sign (Panel Size A) 0.000

77.000

630-80341  
 

3,080.0077.000

3,080.00

154.000

EACH

40.00000

0575 *Construction Traffic Sign (Panel Size B) 0.000

13.000

630-80342  
 

975.0013.000

975.00

34.000

EACH

75.00000

0580 *Construction Traffic Sign (Special) 0.000

10.000

630-80344  
 

150.0010.000

150.00

20.000

SF  

15.00000

0585 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

6,000.002.000

6,000.00

4.000

EACH

3,000.00000

0590 *Drum Channelizing Device 0.000

5.000

630-80360  
 

250.005.000

250.00

14.000

EACH

50.00000

0595 *Drum Channelizing Device (With Light) (Flashing) 0.000

4.000

630-80363  
 

200.004.000

200.00

8.000

EACH

50.00000

0600 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

14.000

EACH

10.00000
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PCN: 20387-BID    ESTIMATE RUN 10/21/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:06

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SH 257) 

0601 F/A De;eted Work SH 60 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0605 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0610 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,250.000

F A 

1.00000

0615 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

12,500.000

F A 

1.00000

0620 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0625 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0630 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

500.000

F A 

1.00000

CAT 62,293.1062,293.10497,297.28CURRENT AMT0201 $ $ $

CAT NO0300 STR C-17-B (SH 60) 

0635 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

1,415.000

LF  

12.65000

0640 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

325.000

CY  

38.00000

0645 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

8.000

CY  

150.00000
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PCN: 20387-BID    ESTIMATE RUN 10/21/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:06

CUMULATIVE
AMOUNT

CAT NO0300 STR C-17-B (SH 60) 

0650 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

237.000

CY  

49.00000

0655 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

26.000

CY  

40.00000

0660 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

237.000

CY  

18.00000

0665 Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

0.000.000

0.00

110.000

SY  

6.00000

0670 *Ground Nailed Wall 0.000

0.000

504-06100  
 

0.000.000

0.00

633.000

SF  

200.00000

0675 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

64.000

LF  

50.00000

0680 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

20.000

CY  

840.00000

0685 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,000.000

LB  

2.00000

0690 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

1,415.000

LF  

120.00000

CAT 0.000.00369,428.75CURRENT AMT0300 $ $ $

CAT NO0301 STR C-17-Z (SH 257) 

0695 Structure Excavation 0.000

810.000

206-00000  
 

30,780.00810.000

30,780.00

810.000

CY  

38.00000
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PCN: 20387-BID    ESTIMATE RUN 10/21/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:06

CUMULATIVE
AMOUNT

CAT NO0301 STR C-17-Z (SH 257) 

0700 Structure Backfill (Flow-Fill) 0.000

24.600

206-00065  
 

3,690.0024.600

3,690.00

24.600

CY  

150.00000

0705 Structure Backfill (Class 1) 0.000

170.000

206-00100  
 

8,330.00170.000

8,330.00

705.000

CY  

49.00000

0710 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

34.000

CY  

40.00000

0715 Mechanical Reinforcement of Soil 0.000

170.000

206-00360  
 

3,060.00170.000

3,060.00

705.000

CY  

18.00000

0720 Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

0.000.000

0.00

220.000

SY  

6.00000

0725 *Ground Nailed Wall 0.000

0.000

504-06100  
 

0.000.000

0.00

753.000

SF  

200.00000

0730 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

80.000

LF  

50.00000

0735 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

24.000

CY  

840.00000

0740 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,400.000

LB  

2.00000

CAT 45,860.0045,860.00263,945.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0745 Field Office (Class 2) 0.000

1.000

620-00002  
 

9,000.001.000

9,000.00

1.000

EACH

9,000.00000
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PCN: 20387-BID    ESTIMATE RUN 10/21/2015

PROJECT: ER R400-333                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:16:06

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0750 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

12,000.001.000

12,000.00

1.000

EACH

12,000.00000

0755 Sanitary Facility 0.000

1.000

620-00020  
 

2,500.001.000

2,500.00

1.000

EACH

2,500.00000

CAT 23,500.0023,500.0023,500.00CURRENT AMT0400 $ $ $

$ 131,653.10131,653.10$1,768,032.63$CURRENT AMTPROJECT TOTAL


